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ESTIMATE RUN 07/18/2014

ESTIMATE SUMMARY 09:17:10

CONTID: C18770         ESTIMATE NO: 0013 PROG 2005

PCN: 18770-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH58 OVER FORD ST BE BRIDGE RE PERCENT TIME:

PROJECT NO: FBR0581-010                   

SH58 OVER FORD ST BE BRIDGE RE

NAME OF ROAD: 058A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

HAMILTON CONTRUCTION CO. PAY PERIOD ENDING 07/18/2014 DATE TIME STARTED 06/10/2013

P.O. BOX 659 DATE LET 04/11/2013 DATE WORK BEGAN

 DATE AWARDED 04/22/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/13/2013 DATE ACCEPTED

SPRINGFIELD OR 97477                  DATE NOTICE TO PROCEED 06/10/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,616,007.37 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 4,100,014.65 NON-PARTICIPATING 542,333.89

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.39

WORK DAYS

WORK DAYS

88.84%

515,138.37

542,333.89

542,333.89

542,333.89

$

$

$

$

0.00

4,100,869.00

4,100,869.00

240.92

4,101,109.92

-61,500.22

0.00

4,039,609.70

0.00

AMOUNT DUE 4,039,609.70 542,333.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 542,333.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

269.0 TIME ALLOW: 282

ORIG TIME ALLOW: 255
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PCN: 18770-BID    ESTIMATE RUN 07/18/2014

PROJECT: FBR0581-010                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:17:10

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0005 *Removal of Inlet 4.000

0.000

202-00019  
 

2,720.004.000

0.00

4.000

EACH

680.00000

0010 *Removal of Pipe 249.000

0.000

202-00035  
 

5,727.00249.000

0.00

249.000

LF  

23.00000

0015 *Removal of Delineator 5.000

0.000

202-00090  
 

75.005.000

0.00

10.000

EACH

15.00000

0020 *Removal of Asphalt Mat 6,728.000

499.000

202-00220  
 

28,908.007,227.000

1,996.00

7,227.000

SY  

4.00000

0025 *Removal of Asphalt Mat (Planing) 0.000

4,276.000

202-00240  
 

10,048.604,276.000

10,048.60

4,276.000

SY  

2.35000

0030 *Removal of Pavement Marking 4,074.000

2,744.600

202-00250  
 

17,046.506,818.600

6,861.50

6,900.000

SF  

2.50000

0035 *Removal of Ground Sign 4.000

0.000

202-00810  
 

400.004.000

0.00

4.000

EACH

100.00000

0040 *Removal of Guardrail Type 3 480.000

0.000

202-01130  
 

1,920.00480.000

0.00

480.000

LF  

4.00000

0045 Removal of Guardrail Type 7 2,006.000

100.500

202-01170  
 

21,065.002,106.500

1,005.00

2,106.500

LF  

10.00000

0050 *Removal of End Anchorage 3.000

0.000

202-01300  
 

453.003.000

0.00

3.000

EACH

151.00000

0055 *Unclassified Excavation 5,825.000

497.240

203-00000  
 

75,866.886,322.240

5,966.88

6,325.000

CY  

12.00000
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PCN: 18770-BID    ESTIMATE RUN 07/18/2014

PROJECT: FBR0581-010                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:17:10

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0060 *Backhoe 7.000

0.000

203-01510  
 

840.007.000

0.00

10.000

HOUR

120.00000

0065 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

10.000

HOUR

150.00000

0070 *Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

120.00000

0075 *Potholing 2.000

0.000

203-01597  
 

300.002.000

0.00

20.000

HOUR

150.00000

0080 *Topsoil 0.000

367.380

207-00205  
 

10,286.64367.380

10,286.64

400.000

CY  

28.00000

0085 *Erosion Log (12 Inch) 1,657.000

185.000

208-00002  
 

7,368.001,842.000

740.00

2,000.000

LF  

4.00000

0090 Aggregate Bag 264.000

0.000

208-00035  
 

1,848.00264.000

0.00

300.000

LF  

7.00000

0095 Concrete Washout Structure 3.000

0.000

208-00045  
 

2,100.003.000

0.00

3.000

EACH

700.00000

0100 *Vehicle Tracking Pad 3.000

0.000

208-00070  
 

4,800.003.000

0.00

3.000

EACH

1,600.00000

0105 *Removal and Disposal of Sediment (Labor) 114.000

23.000

208-00103  
 

6,165.00137.000

1,035.00

150.000

HOUR

45.00000

0110 *Sweeping (Sediment Removal) 68.000

20.000

208-00106  
 

12,760.0088.000

2,900.00

100.000

HOUR

145.00000
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PCN: 18770-BID    ESTIMATE RUN 07/18/2014

PROJECT: FBR0581-010                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:17:10

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0115 *Erosion Control Supervisor 216.000

42.000

208-00206  
 

21,930.00258.000

3,570.00

258.000

DAY 

85.00000

0120 *Reset Ground Sign 5.000

3.000

210-00810  
 

2,800.008.000

1,050.00

8.000

EACH

350.00000

0125 *Reset Fence 233.000

128.500

210-01000  
 

3,578.85361.500

1,272.15

1,000.000

LF  

9.90000

0130 *Reset Guardrail Type 3 25.000

25.000

210-01130  
 

2,500.0050.000

1,250.00

50.000

LF  

50.00000

0135 *Reset End Anchorage 0.500

0.500

210-01200  
 

50.001.000

25.00

1.000

EACH

50.00000

0140 *Seeding (Native) 0.060

0.485

212-00006  
 

817.500.545

727.50

0.750

ACRE

1,500.00000

0145 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.180

ACRE

2,500.00000

0150 *Mulch Tackifier 0.000

12.300

213-00061  
 

36.9012.300

36.90

15.000

LB  

3.00000

0155 *Soil Binder 0.000

0.000

213-00100  
 

0.000.000

0.00

0.500

ACRE

1,000.00000

0160 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

292.800

1,749.690

216-00201  
 

4,084.982,042.490

3,499.38

2,800.000

SY  

2.00000

0165 *Turf Reinforcement Mat (Class 2) 0.000

0.000

216-00302  
 

0.000.000

0.00

0.000

SY  

10.00000
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PCN: 18770-BID    ESTIMATE RUN 07/18/2014

PROJECT: FBR0581-010                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:17:10

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0170 *Wildlife Biologist 15.500

0.000

240-00000  
 

1,240.0015.500

0.00

16.000

HOUR

80.00000

0175 *Monitoring Technician 31.000

0.000

250-00050  
 

1,860.0031.000

0.00

31.000

HOUR

60.00000

0180 *Environmental Health and Safety 1.000

0.000

250-00100  
 

2,000.001.000

0.00

1.000

L S 

2,000.00000

0185 *Health and Safety Officer 5.000

0.000

250-00110  
 

425.005.000

0.00

5.000

HOUR

85.00000

0190 *Aggregate Base Course (Class 6) 1,255.000

210.000

304-06007  
 

36,625.001,465.000

5,250.00

1,500.000

CY  

25.00000

0195 *Hot Mix Asphalt (Patching) (Asphalt) 169.090

4.000

403-00720  
 

13,172.15173.090

304.40

200.000

TON 

76.10000

0200 *Emergency Pothole Repair 2.000

0.000

403-00800  
 

790.002.000

0.00

10.000

TON 

395.00000

0205 *Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

2,420.230

403-09221  
 

207,534.722,420.230

207,534.72

2,420.230

TON 

85.75000

0210 *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 2,973.520

772.740

403-33841  
 

191,433.893,746.260

39,487.01

3,746.260

TON 

51.10000

0215 *Emulsified Asphalt (Slow-Setting) 330.900

794.700

411-10255  
 

5,740.561,125.600

4,052.97

1,613.000

GAL 

5.10000

0220 *Geotextile (Drainage) (Class 3) 46.500

37.500

420-00114  
 

420.0084.000

187.50

328.000

SY  

5.00000
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PCN: 18770-BID    ESTIMATE RUN 07/18/2014

PROJECT: FBR0581-010                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:17:10

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0225 *Riprap (9 Inch) 32.000

16.380

506-00209  
 

3,870.4048.380

1,310.40

48.380

CY  

80.00000

0230 *Soil Riprap (6 Inch) 0.000

65.350

506-00406  
 

4,574.5065.350

4,574.50

91.000

CY  

70.00000

0235 Concrete Slope and Ditch Paving 14.100

0.000

507-00000  
 

6,345.0014.100

0.00

14.100

CY  

450.00000

0240 *18 Inch Steel End Section 1.000

0.000

603-30018  
 

500.001.000

0.00

1.000

EACH

500.00000

0245 *18 Inch Flexible Pipe 57.000

0.000

603-61180  
 

3,876.0057.000

0.00

57.000

LF  

68.00000

0250 *Inlet Type C (5 Foot) 2.000

0.000

604-00305  
 

4,900.002.000

0.00

2.000

EACH

2,450.00000

0255 *Vane Grate Inlet (5 Foot) 2.000

0.000

604-25005  
 

6,500.002.000

0.00

2.000

EACH

3,250.00000

0260 *Guardrail Type 3 (6-3 Post Spacing) 100.000

331.250

606-00301  
 

7,331.25431.250

5,631.25

550.000

LF  

17.00000

0265 Guardrail Type 7 (Style CC) 65.000

2,044.500

606-00720  
 

105,475.002,109.500

102,225.00

2,109.500

LF  

50.00000

0270 *End Anchorage Type 3D 1.000

1.000

606-01340  
 

1,460.002.000

730.00

2.000

EACH

730.00000

0275 *Transition Type 3G 1.000

1.000

606-01370  
 

2,200.002.000

1,100.00

2.000

EACH

1,100.00000
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PCN: 18770-BID    ESTIMATE RUN 07/18/2014

PROJECT: FBR0581-010                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:17:10

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0280 *Transition Type 3H 1.000

1.000

606-01380  
 

1,450.002.000

725.00

2.000

EACH

725.00000

0285 *End Anchorage (Nonflared) 0.000

1.000

606-02003  
 

1,925.001.000

1,925.00

2.000

EACH

1,925.00000

0290 *Fence (Temporary) 960.500

0.000

607-11580  
 

16,328.50960.500

0.00

960.500

LF  

17.00000

0295 *Concrete Sidewalk (6 Inch) 10.140

29.200

608-00006  
 

393.4039.340

292.00

165.000

SY  

10.00000

0300 *Curb Type 6 (Section M) 0.000

248.000

609-60011  
 

3,100.00248.000

3,100.00

248.000

LF  

12.50000

0305 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

20.000

EACH

23.00000

0310 *Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

20.000

EACH

24.00000

0315 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

10.000

EACH

25.00000

0320 *Sign Panel (Class II) 16.000

0.000

614-00012  
 

408.0016.000

0.00

48.000

SF  

25.50000

0325 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

4.000

EACH

500.00000

0330 *Impact Attenuator (Sand Barrel Array) 4.000

0.000

614-85005  
 

10,000.004.000

0.00

4.000

EACH

2,500.00000
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PCN: 18770-BID    ESTIMATE RUN 07/18/2014

PROJECT: FBR0581-010                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:17:10

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0335 *18 Inch Drainage Pipe (Class 4) (Complete In Place) 102.000

0.000

624-24019  
 

5,100.00102.000

0.00

102.000

LF  

50.00000

0340 *18 Inch Drainage Pipe (Class 9) (Complete In Place) 190.000

0.000

624-29019  
 

9,500.00190.000

0.00

190.000

LF  

50.00000

0345 *Construction Surveying 0.900

0.100

625-00000  
 

30,000.001.000

3,000.00

1.000

L S 

30,000.00000

0350 *Mobilization 0.900

0.000

626-00000  
 

369,000.000.900

0.00

1.000

L S 

410,000.00000

0355 *Public Information Services 0.750

0.100

626-01000  
 

8,925.000.850

1,050.00

1.000

L S 

10,500.00000

0360 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

17.000

GAL 

150.00000

0365 *Pavement Marking Paint (Low VOC Solvent Base) 126.000

41.600

627-00012  
 

7,542.00167.600

1,872.00

167.600

GAL 

45.00000

0370 *Preformed Plastic Pavement Marking (Type I) 0.000

1,206.400

627-01001  
 

30,160.001,206.400

30,160.00

1,206.400

SF  

25.00000

0375 *Locate Monuments 0.000

0.000

629-01110  
 

0.000.000

0.00

8.000

HOUR

100.00000

0380 *Flagging 3,625.200

476.250

630-00000  
 

90,231.904,101.450

10,477.50

4,101.450

HOUR

22.00000

0385 *Uniformed Traffic Control 120.250

0.000

630-00003  
 

7,215.00120.250

0.00

125.000

HOUR

60.00000
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PCN: 18770-BID    ESTIMATE RUN 07/18/2014

PROJECT: FBR0581-010                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:17:10

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0390 *Traffic Control Inspection 229.000

21.000

630-00007  
 

37,500.00250.000

3,150.00

260.000

DAY 

150.00000

0395 *Traffic Control Management 150.000

23.000

630-00012  
 

86,500.00173.000

11,500.00

180.000

DAY 

500.00000

0400 *Traffic Control Vehicle 108.225

0.000

630-00025  
 

1,623.38108.225

0.00

125.000

HOUR

15.00000

0405 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

500.00000

0410 *Barricade (Type 3 M-A) (Temporary) 25.200

0.000

630-80335  
 

1,008.0025.200

0.00

30.000

EACH

40.00000

0415 *Construction Traffic Sign (Panel Size A) 53.100

0.000

630-80341  
 

2,124.0053.100

0.00

69.000

EACH

40.00000

0420 *Construction Traffic Sign (Panel Size B) 55.800

0.000

630-80342  
 

2,232.0055.800

0.00

62.000

EACH

40.00000

0425 *Construction Traffic Sign (Panel Size C) 30.600

0.000

630-80343  
 

1,224.0030.600

0.00

34.000

EACH

40.00000

0430 *Portable Message Sign Panel 6.300

0.000

630-80355  
 

31,500.006.300

0.00

7.000

EACH

5,000.00000

0435 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

4.500

0.000

630-80358  
 

2,250.004.500

0.00

5.000

EACH

500.00000

0440 *Drum Channelizing Device 270.000

0.000

630-80360  
 

5,400.00270.000

0.00

300.000

EACH

20.00000
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PCN: 18770-BID    ESTIMATE RUN 07/18/2014

PROJECT: FBR0581-010                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:17:10

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0445 Concrete Barrier (Temporary) 1,107.000

88.425

630-80370  
 

6,574.841,195.425

486.34

1,800.000

LF  

5.50000

0450 *Traffic Cone 297.900

0.000

630-80380  
 

1,489.50297.900

0.00

400.000

EACH

5.00000

0455 *Tubular Marker 63.900

0.000

630-80384  
 

639.0063.900

0.00

100.000

EACH

10.00000

0460 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

260,000.000

F A 

1.00000

0465 F/A Partnering 156.590

0.000

700-70011  
 

156.59156.590

0.00

2,500.000

F A 

1.00000

0470 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0475 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0480 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0485 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0490 F/A On-The-Job Trainee 394.000

44.000

700-70021  
 

438.00438.000

44.00

960.000

HOUR

1.00000

0495 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000.000

0.00

2,500.000

F A 

1.00000
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PCN: 18770-BID    ESTIMATE RUN 07/18/2014

PROJECT: FBR0581-010                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:17:10

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY (BRIDGE ENTERPRISE) 

0500 F/A LANDSCAPE RESTORATION 0.000

2,500.000

700-70034  
 

2,500.002,500.000

2,500.00

2,500.000

F A 

1.00000

0505 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0510 F/A Erosion Control 1,538.240

7,837.500

700-70380  
 

9,375.749,375.740

7,837.50

10,000.000

F A 

1.00000

0515 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0730 Str Bkfl (Flow-Fill) 6.000

0.000

206-00065  
 

708.006.000

0.00

6.000

CY  

118.00000

0735 Gdrail Ty 3 (Spec) Added item GR  TY3 (Special) for 
requested steel posts

147.000

0.000

606-00305  
 

3,332.49147.000

0.00

147.000

LF  

22.67000

0740 Added Item (Lump Sum)/ Lump sum for blunt end relief, 
temporary and permanent

1.000

0.000

900-00014  
 

12,108.441.000

0.00

1.000

L S 

12,108.44000

0745 Added Item (Lump Sum)/ MCR/FA Added Item - Inlet 
Modification

1.000

0.000

900-00014  
 

2,993.241.000

0.00

1.000

L S 

2,993.24000

0755 Const Traf Sign (Spec) 0.000

80.145

630-80344  
 

1,763.1980.145

1,763.19

89.050

SF  

22.00000

CAT 1,659,488.53504,540.832,159,520.58CURRENT AMT0250 $ $ $

CAT NO0350 STR. #E-16-HG (BRIDGE ENTERPRISE) 

0520 *Removal of Bridge 1.000

0.000

202-00400  
 

119,300.001.000

0.00

1.000

EACH

119,300.00000
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PCN: 18770-BID    ESTIMATE RUN 07/18/2014

PROJECT: FBR0581-010                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:17:10

CUMULATIVE
AMOUNT

CAT NO0350 STR. #E-16-HG (BRIDGE ENTERPRISE) 

0525 *Structure Excavation 1,410.000

0.000

206-00000  
 

14,100.001,410.000

0.00

1,410.000

CY  

10.00000

0530 *Structure Backfill (Class 1) 1,239.000

0.000

206-00100  
 

26,019.001,239.000

0.00

1,239.000

CY  

21.00000

0535 *Structure Backfill (Class 2) 55.000

0.000

206-00200  
 

605.0055.000

0.00

110.000

CY  

11.00000

0540 *Mechanical Reinforcement of Soil 1,221.000

0.000

206-00360  
 

25,030.501,221.000

0.00

1,221.000

CY  

20.50000

0545 *Shoring (Area 1) 1.000

0.000

206-01781  
 

11,500.001.000

0.00

1.000

L S 

11,500.00000

0550 *Shoring (Area 2) 1.000

0.000

206-01782  
 

9,750.001.000

0.00

1.000

L S 

9,750.00000

0555 *Drilling Hole to Facilitate Pile Driving 0.000

0.000

502-00100  
 

0.000.000

0.00

0.000

LF  

25.00000

0560 Pile Tip 26.000

0.000

502-00460  
 

2,600.0026.000

0.00

26.000

EACH

100.00000

0565 Steel Piling (HP 12x74) 1,887.000

0.000

502-11274  
 

94,350.001,887.000

0.00

1,887.000

LF  

50.00000

0565 MATERIAL ALLOWANCE STEEL PILING (hp 12X 74) 0.000

0.000

0.000.000

0.00LF  

29.65000

0565 MATERIAL ALLOWANCE STEEL PILING (hp 12X 74) 0.000

0.000

0.000.000

0.00LF  

29.65000
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PCN: 18770-BID    ESTIMATE RUN 07/18/2014

PROJECT: FBR0581-010                   ESTIMATE NO: 0013

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:17:10

CUMULATIVE
AMOUNT

CAT NO0350 STR. #E-16-HG (BRIDGE ENTERPRISE) 

0570 *Drilled Caisson (60 Inch) 618.000

0.000

503-00060  
 

231,750.00618.000

0.00

632.000

LF  

375.00000

0575 *Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

0.000

CY  

600.00000

0580 *Concrete Sealer (Calcium Nitrite) 1,295.000

1,295.000

515-00410  
 

51,800.002,590.000

25,900.00

2,590.000

SY  

20.00000

0585 Bridge Expansion Device (0-4 Inch) 190.000

0.000

518-01004  
 

38,000.00190.000

0.00

190.000

LF  

200.00000

0590 Concrete Class D (Bridge) 579.250

0.000

601-03040  
 

188,256.25579.250

0.00

582.000

CY  

325.00000

0595 *Concrete Class H (Bridge) 976.000

0.000

601-05001  
 

326,960.00976.000

0.00

976.000

CY  

335.00000

0595 MATERIAL ALLOWANCE PRECAST DECK PANELS 0.000

0.000

0.000.000

0.00CY  

335.00000

0600 *Structural Concrete Coating 0.000

1,778.380

601-40300  
 

1,778.381,778.380

1,778.38

1,778.380

SY  

1.00000

0605 *Reinforcing Steel 126,000.000

0.000

602-00000  
 

100,800.00126,000.000

0.00

126,000.000

LB  

0.80000

0610 *Reinforcing Steel (Epoxy Coated) 58,500.000

0.000

602-00020  
 

49,725.0058,500.000

0.00

58,500.000

LB  

0.85000

0615 *Reinforcing Steel (Stainless) 118,700.000

0.000

602-00025  
 

356,100.00118,700.000

0.00

118,700.000

LB  

3.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:17:10

CUMULATIVE
AMOUNT

CAT NO0350 STR. #E-16-HG (BRIDGE ENTERPRISE) 

0620 Vane Grate Inlet Special 2.000

0.000

604-25000  
 

4,000.002.000

0.00

2.000

EACH

2,000.00000

0625 Guardrail Type 7 (Style CC) 265.000

0.000

606-00720  
 

13,250.00265.000

0.00

265.000

LF  

50.00000

0630 *Bridge Rail Type 7 555.000

0.000

606-10700  
 

52,725.00555.000

0.00

555.000

LF  

95.00000

0635 *2 Inch Electrical Conduit 1,322.850

0.000

613-00200  
 

7,937.101,322.850

0.00

1,346.000

LF  

6.00000

0640 *Luminaire High Pressure Sodium (250 Watt) 6.000

0.000

613-70250  
 

5,700.006.000

0.00

6.000

EACH

950.00000

0645 *Prestressed Concrete I (BT72) 1,757.000

0.000

618-00172  
 

298,690.001,757.000

0.00

1,757.000

LF  

170.00000

0645 MATERIAL ALLOWANCE girders 0.000

0.000

0.000.000

0.00LF  

120.46000

0645 MATERIAL ALLOWANCE girders 2.000

0.000

240.922.000

0.00LF  

120.46000

CAT 2,030,967.1527,678.382,037,613.88CURRENT AMT0350 $ $ $

CAT NO0351 RETAINING WALLS (BRIDGE ENTERPRISE) 

0650 *Structure Excavation 2,462.000

0.000

206-00000  
 

24,620.002,462.000

0.00

2,657.000

CY  

10.00000

0655 *Structure Backfill (Class 1) 2,682.000

0.000

206-00100  
 

56,322.002,682.000

0.00

2,867.000

CY  

21.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:17:10

CUMULATIVE
AMOUNT

CAT NO0351 RETAINING WALLS (BRIDGE ENTERPRISE) 

0660 *Structure Backfill (Class 2) 1,275.000

142.380

206-00200  
 

15,591.181,417.380

1,566.18

1,522.000

CY  

11.00000

0665 *Mechanical Reinforcement of Soil 1,550.000

0.000

206-00360  
 

31,775.001,550.000

0.00

1,550.000

CY  

20.50000

0670 *Geomembrane 1,252.000

0.000

420-00000  
 

8,138.001,252.000

0.00

1,252.000

SY  

6.50000

0675 *Retaining Wall (1)(Alternative Systems) 1.000

0.000

504-03311  
 

45,000.001.000

0.00

1.000

L S 

45,000.00000

0680 *Block Facing 5,439.000

0.000

504-04410  
 

57,109.505,439.000

0.00

5,439.000

SF  

10.50000

0685 Concrete Class D 90.800

0.000

601-03000  
 

50,848.0090.800

0.00

93.000

CY  

560.00000

0690 *Structural Concrete Coating 0.000

406.000

601-40300  
 

406.00406.000

406.00

406.000

SY  

1.00000

0695 *Reinforcing Steel (Epoxy Coated) 11,032.000

0.000

602-00020  
 

9,377.2011,032.000

0.00

11,033.000

LB  

0.85000

0700 *Bridge Rail Type 7 230.000

0.000

606-10700  
 

21,850.00230.000

0.00

230.000

LF  

95.00000

0705 *Fence Chain Link (48 Inch) 0.000

164.100

607-53148  
 

4,102.50164.100

4,102.50

164.100

LF  

25.00000

0710 *4 Foot Gate Walk 0.000

2.000

607-60004  
 

580.002.000

580.00

2.000

EACH

290.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:17:10

CUMULATIVE
AMOUNT

CAT NO0351 RETAINING WALLS (BRIDGE ENTERPRISE) 

0750 Added Item (Lump Sum)/ Added work on walls E-16-EU and 
E-16-FC

1.000

0.000

900-00014  
 

50,334.861.000

0.00

1.000

L S 

50,334.86000

CAT 376,054.246,654.68384,272.91CURRENT AMT0351 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS (BE) 

0715 Field Office (Class 2) 0.900

0.100

620-00002  
 

12,000.001.000

1,200.00

1.000

EACH

12,000.00000

0720 Field Laboratory (Class 2) 0.900

0.100

620-00012  
 

21,000.001.000

2,100.00

1.000

EACH

21,000.00000

0725 Sanitary Facility 0.900

0.100

620-00020  
 

1,600.001.000

160.00

1.000

EACH

1,600.00000

CAT 34,600.003,460.0034,600.00CURRENT AMT0450 $ $ $

$ 4,101,109.92542,333.89$4,616,007.37$CURRENT AMTPROJECT TOTAL


